



STORES-TO-SHORES **PHASE II - HALL STREET PROJECT** **UPDATE #17**

February 16, 2018

Stores-To-Shores Hall Street Project Update – Week of February 19 - 23, 2018

Last week the contractor conducted work within the City parking lot area near the Prestige. The work involved the relocation of conduit and movement of an electrical vault to facilitate other storm and sanitary sewer work. The contractor was also engaged in the backfilling the west-side of the parking lot to prepare the area for shallow utility work. While the contractor did make progress, the work was limited by the weather.

The Works planned for the week of February 19th to 23rd will continue within the parking lot area. This work will include the establishment of rough final grades on the west-side of the parking lot for the shallow utility work and for the layout of surface features. It is not believed that traffic flow will be constrained at the intersection of Lakeside and Hall during this period. Drivers and pedestrians are reminded that the temporary gravel surface in the intersection is prone to being uneven and that everyone should proceed cautiously through the area.

Vehicle and pedestrian access to the boat houses will remain to the north of the gazebo. Please go slow and use caution in this area.

The City remains committed in keeping traffic moving and ensuring access to businesses along Hall Street and Lakeside Drive. The City requests that the public remain patient during the construction and to continue to support the businesses along Hall Street and Lakeside Drive.